




## DAILY WORK & TRAFFIC UPDATE

<b>Project Title:</b> Whitman 20-Inch Force Main Replacement CWSRF - 6885	<b>Date:</b> 8-12-2022
<b>Construction Location:</b> Auburn Street, Whitman, MA	<b>Construction hours:</b> 7 A.M – 5 P.M.
<b>ANTICIPATED WORK SCHEDULE AND TRAFFIC MANAGEMENT:</b>	
<ol style="list-style-type: none"> <li>1. C. Naughton has one crew working on Auburn Street today continuing the installation of the 20" PVC sewer force main by #1129 Auburn Street.</li> <li>2. C. Naughton has a second crew laying down equipment and materials for the installation of the water main which will resume next week starting at Eliot Woods and working west along Auburn Street.</li> <li>3. Auburn Street will be closed in between Alger Street and Beaver Street for the installation of the 20" sewer force main, other than for local traffic and emergency vehicles. Traffic Management Plans showing the detour routes is attached.</li> <li>4. Work is expected to take place from 7:00 a.m. until 5:00 p.m. All trenches will be backfilled and paved before leaving for the day.</li> </ol>	
<b>Prepared By:</b> <u>Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC</u> <b>Reviewed By:</b> <u>Andrew Grota, Project Manager, Environmental Partners Group, LLC</u>	

ALGER ST / BEAVER ST DETOUR. BEGINS 7-18-2022.



**C. NAUGHTON CORP.**  
663 Elm Street  
Bridgewater, MA 02324  
7-15-2022.