



WEEKLY CONSTRUCTION UPDATE

Project Title: Whitman 20-Inch Force Main Replacement CWSRF – 6885		Report #: EP – 7-21-2023
Project Location: Brockton, MA, and Whitman, MA	From: 7/17/2023	Week: 53
Client: Whitman, MA	To: 7/21/2023	Engineer Project #: 279-1901
On-Site Engineer: Bob Fitzgerald, Environmental Partners		Contact: (508) 776-7556
Contractor: C. Naughton Corp.		

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1. C. Naughton resumed activities onsite on Monday (7/17) and continued through the end of the week. The activities performed by C. Naughton this week include:
 - a. General cleanup and site restoration. The crew removed sumps from C. Naughton’s staging area on Auburn Street towards Beaver Brook and the Thatcher Street easement.
 - b. Installation of timber mats at the Alger Street easement for equipment access in preparation of grouting of annular space at force main crossing at Beaver Brook.
 - c. Site restoration at the Southfield Drive landfill (loam and seed).
 - d. Parging of air release /cleanout manholes on Southfield Drive and Beaver Street.
 - e. Driveway restoration at 29 and 17 Homeland Drive.
 - f. Epoxy coating of manholes on Southfield Drive.
2. All areas were cleaned prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1. C. Naughton will continue on-site work next week (week of 7/24/23). The work activities that will be performed next week include the following:
 1. Set up of bypass pumps at Auburn Street Pump Station
 2. Begin force main tie-in connection at Auburn Street Pump Station.
 3. General cleanup and site restoration.
2. Daily traffic updates to the Town’s project website will be posted to alert residents of any planned roadway closures and detours.

PROJECT PHOTOS



Photo 1: Timber Mats installation at Easement Near Alger Street



Photo 2: Landfill Restoration Near Southfield Drive



Photo 3: Pavement Restoration at C. Naughton's Staging Area



Photo 4: Driveway Restoration on Homeland Drive

Prepared By: Javier Avila, Engineer, Environmental Partners Group, LLC

Reviewed By: Andrew T. Grota, Project Manager, Environmental Partners Group, LLC